	PROJECT NAME	PROJECT START TIME	PROJECT TIME								
	Lofthus Frukt og Saft	12.11.19	17.11.19								
Task ID	Task description	Team members	Start time	End time		12.nov.	13.nov.	14.nov.	15.nov.	16.nov.	17.nov.
1	User stories - find witch user stories we would need	Ann	12.nov.	12.nov.	User Stories						
2	Create mockup - Find correct images, colors and fonts	Ron	12.nov.	13.nov.	Mock- up						
3	Meeting -to get an aprovement for the mockup and design	Camilla	13.nov.	13.nov.	Meeting						
4	Build HTML	Leslie	13.nov.	14.nov.	HTML						
5	Build CSS	Andy	13.nov.	14.nov.	CSS						
6	If any blockers	All	14.nov.	15.nov.	Blockers						
7	Testing website	Camilla	15.nov.	16.nov.	Test						
8	Get approvmet of the website, before it get sendt to costumer	Camilla	16.nov.	17.nov.	Approve, send and publich						
9	Publish	Camilla	16.nov.	17.nov.							